

Neural-Motion Weekly SOP Update

24 August 2026

Executive summary

Topic	Update
SOPs generated	118
SOPs complete	37
SOPs with samples	32
Data collection complete	18 Tabletop tasks
Data collection in progress	3 Tabletop tasks
In-situ work completed	0
Remaining SOP development	24 Tabletop Single-arm + 59 In-situ = 83 SOPs
SOP-generation rate	40 SOPs per week
SOP-generation completion	7 September 2026
Current collection cycle	3 tasks in parallel every 1.5–2 days
Current 37-SOP batch completion	4–7 September 2026; working target 10 September
Full data-collection target	1 October 2026
Capacity required for 1 October	8–10 tasks running in parallel

Project status			
Measure	Tabletop	In-situ	Total
Tasks in catalog	141	59	200
SOPs generated	118	0	118
SOPs complete	37	0	37
SOPs with samples	32	0	32
Data collection complete	18	0	18
Data collection in progress	3	0	3
SOPs still to develop	24	59	83

Generated SOPs by arm type	
Arm classification	Generated SOPs
Single-arm	13
Bimanual required	35
Both / dual-capable	69
Arm type not provided	1
Completed bimanually: tasks 11, 22 and 46	Included above
Not completed: tasks 145 and 155	Excluded
Total	118

SOP-generation schedule			
Production period	Weekly target	Cumulative total	Status
Week 1: 24–28 August	40	40	Planned
Week 2: 31 August–4 September	40	80	Planned
Monday, 7 September	3	83	Planned completion
Expected completion			7 September 2026

Current data-collection batch	
Measure	Value
Completed SOPs available for the current set	37
Data collection complete	18
Currently active	3
Waiting to enter collection	16
Total unfinished, including active tasks	19
Parallel tasks per batch	3
Collection time per batch	1.5–2 days
Batches required	7
Estimated duration	10.5–14 days
Expected completion window	4–7 September 2026
Working target with buffer	10 September 2026

Full 200-task data-collection target	
Measure	Value
Total program target	200 tasks
Data collection complete	18 tasks
Remaining, including 3 active tasks	182 tasks
Planned completion	1 October 2026
Time available from 24 August	38 calendar days
Required average throughput	4.8 tasks per day
Required weekly throughput	About 34 tasks per week
Current parallel capacity	3 tasks
Minimum recommended parallel capacity	8 tasks
Safer parallel capacity	10 tasks
Additional parallel capacity required	5–7 tasks

Assumptions and actions		
Type	Item	Owner / status
Assumption	Each parallel collection batch continues to take 1.5–2 days.	Monitor weekly
Assumption	In-situ collection can run at approximately the same rate as Tabletop.	Validate with first batch
Requirement	Increase collection from 3 concurrent tasks to 8–10.	_____
Requirement	Maintain staffing, station uptime, and task readiness.	_____
Action	Confirm the arm type of the remaining generated SOP.	_____
Action	Confirm the definition of a completed SOP.	_____
Action	Confirm the definition of a sample.	_____
Action	Recheck the 1 October forecast after the first In-situ batch.	_____