

# Neural-Motion Weekly SOP Update

24 August 2026

## Draft response

---

Hi,

Here is the latest update on SOP development and data collection.

We have generated **120 SOPs**. All work completed so far is for Tabletop tasks; we have not started the In-situ tasks yet.

Current status:

- **37 SOPs are complete.**
- **32 SOPs have samples.**
- **18 tasks have completed data collection.**
- **3 tasks are currently in data collection.**

The remaining SOP-development work is **22 Tabletop Single-arm tasks** and **59 In-situ tasks**.

At a production target of **40 SOPs per week**, the 81-SOP backlog should take **two full weeks plus one working day**. Starting from 24 August, the expected completion date is **7 September 2026**.

For data collection, the new setup runs three tasks in parallel, and each three-task batch takes approximately **1.5–2 days**. For the current set of 37 completed SOPs, 19 tasks remain unfinished. This requires seven collection batches and should take approximately **10.5–14 days**, giving an expected finish between **4 and 7 September 2026**. With an operating buffer, use **10 September 2026** as the working target.

The full-program target is to finish by **1 October 2026**. With 182 tasks remaining and 38 calendar days available, the team must complete about **4.8 tasks per day**, or **34 tasks per week**. At the current 1.5–2-day cycle, this requires approximately **8–10 tasks running in parallel**. The October forecast therefore depends on increasing capacity from 3 concurrent tasks to at least 8, with 10 providing safer coverage for the slower end of the cycle.

Best,

Lysa

## Current status

| Measure                     | Tabletop | In-situ | Total |
|-----------------------------|----------|---------|-------|
| Tasks in catalog            | 141      | 59      | 200   |
| SOPs generated              | 120      | 0       | 120   |
| SOPs complete               | 37       | 0       | 37    |
| SOPs with samples           | 32       | 0       | 32    |
| Data collection complete    | 18       | 0       | 18    |
| Data collection in progress | 3        | 0       | 3     |
| SOPs still to develop       | 22       | 59      | 81    |

## Generated SOPs by arm type

| Arm classification        | Generated SOPs |
|---------------------------|----------------|
| Single-arm                | 18             |
| Bimanual required         | 32             |
| Both / dual-capable       | 69             |
| Classification to confirm | 1              |
| <b>Total</b>              | <b>120</b>     |

The remaining Tabletop work is entirely Single-arm: 22 Tabletop Single-arm SOPs. The other 59 outstanding tasks are In-situ.

## Data-collection forecast

The new setup runs **three tasks in parallel**. One three-task collection batch takes approximately **1.5–2 days**. This is equivalent to roughly **1.5–2 completed tasks per day**, provided all three stations remain active.

For the current set of 37 completed SOPs:

- 18 have completed data collection.
- 3 are currently running.

- 16 are waiting to enter data collection.
- 19 tasks remain unfinished, including the 3 active tasks.

| Forecast                             | Date                     |
|--------------------------------------|--------------------------|
| Expected completion window           | 4–7 September 2026       |
| Working target with operating buffer | <b>10 September 2026</b> |

The current set requires seven batches: six full three-task batches and one final batch. The 10 September target allows for setup delays, rework, or station downtime.

### Full 200-task forecast — 1 October target

- Total target: **200 tasks**.
- Data collection complete: **18 tasks**.
- Remaining: **182 tasks**, including the 3 currently active.
- Days available from 24 August to 1 October: **38 calendar days**.
- Required throughput: **4.8 tasks per day**, or about 34 tasks per week.
- Required parallel capacity at a 1.5–2-day cycle: **8–10 tasks at a time**.
- Current parallel capacity: **3 tasks at a time**.

| Full-program forecast                 | Target                |
|---------------------------------------|-----------------------|
| Planned completion                    | <b>1 October 2026</b> |
| Minimum recommended parallel capacity | 8 tasks               |
| Safer parallel capacity               | 10 tasks              |

The 1 October forecast is conditional on scaling collection capacity. With only three tasks running in parallel, the target is not achievable at the stated 1.5–2-day cycle. The plan also assumes In-situ tasks can be collected at roughly the same rate as Tabletop tasks.

### Remaining SOP-development timing

The reported backlog is **81 SOPs**: 22 Tabletop Single-arm and 59 In-situ. At 40 SOPs per week:

$$81 \div 40 = 2.025 \text{ weeks}$$

In practical terms, this is two full production weeks and one additional working day.

**Expected SOP-generation completion: 7 September 2026.**

| Production period             | SOPs generated | Cumulative total |
|-------------------------------|----------------|------------------|
| Week 1: 24–28 August          | 40             | 40               |
| Week 2: 31 August–4 September | 40             | 80               |
| Monday, 7 September           | 1              | 81               |

This schedule assumes the team sustains 40 reviewed SOPs per week across both Tabletop and In-situ work. If 40 refers to drafts before review, allow additional time for QA and revisions.

## Items to confirm

---

1. Confirm the arm classification of the remaining generated SOP.
2. Confirm what qualifies an SOP as “complete.”
3. Confirm what qualifies as a “sample.”
4. Confirm the additional stations needed to run 8–10 tasks in parallel and recheck the 1 October target after the first In-situ batch.

Prepared from the Neural-Motion task catalog and the project status supplied through 24 August 2026.