

Report Draft

24 August 2026

Executive summary

Topic	Update
SOPs generated	118
SOPs complete	37
SOPs with samples	32
Data collection complete	18 Tabletop tasks
Data collection in progress	3 Tabletop tasks
In-situ work completed	0
Remaining SOP development	24 Tabletop Single-arm + 59 In-situ = 83 SOPs
SOP-generation rate	40 SOPs per week
SOP-generation completion	7 September 2026
Current collection cycle	8 tasks in parallel per 1-day batch
Current 37-SOP batch completion	27 August 2026; working target 28 August
Full data-collection target	1 October 2026
Capacity required for 1 October	8 tasks running in parallel

Project status			
Measure	Tabletop	In-situ	Total
Tasks in catalog	141	59	200
SOPs generated	118	0	118
SOPs complete	37	0	37
SOPs with samples	32	0	32
Data collection complete	18	0	18
Data collection in progress	3	0	3
SOPs still to develop	24	59	83

Generated SOPs by arm type	
Arm classification	Generated SOPs
Single-arm	13
Bimanual required	35
Both / dual-capable	69
Arm type not provided	1
Completed bimanually: tasks 11, 22 and 46	Included above
Not completed: tasks 145 and 155	Excluded
Total	118

SOP-generation schedule			
Production period	Weekly target	Cumulative total	Status
Week 1: 24–28 August	40	40	Planned
Week 2: 31 August–4 September	40	80	Planned
Monday, 7 September	3	83	Planned completion
Expected completion			7 September 2026

Current data-collection batch	
Measure	Value
Completed SOPs available for the current set	37
Data collection complete	18
Currently active	3
Waiting to enter collection	16
Total unfinished, including active tasks	19
Parallel tasks per batch	8
Collection time per batch	1 day
Batches required	3
Estimated duration	3 working days
Expected completion	27 August 2026
Working target with buffer	28 August 2026

Full 200-task data-collection target	
Measure	Value
Total program target	200 tasks
Data collection complete	18 tasks
Remaining, including 3 active tasks	182 tasks
Planned completion	1 October 2026
Time available from 24 August	38 calendar days
Required average throughput	4.8 tasks per day
Required weekly throughput	About 34 tasks per week
Current parallel capacity	3 tasks
Planned parallel capacity	8 tasks
Additional parallel capacity required	5 tasks
Projected completion at 8 tasks per working day	24 September 2026

Assumptions and actions

Type	Item	Owner / status
Assumption	Each eight-task parallel collection batch takes 1 day.	Monitor weekly
Assumption	In-situ collection can run at approximately the same rate as Tabletop.	Validate with first batch
Requirement	Increase collection from 3 concurrent tasks to 8.	_____
Requirement	Maintain staffing, station uptime, and task readiness.	_____