

Neural-Motion SOP Status Report

Draft · Status date: 24 August 2026 · Weekly project update

Headline: 120 SOP documents cover 119 unique catalog tasks—all Tabletop. Data collection is complete for 18 tasks, with 3 more currently running in parallel.

Ready-to-send response

Hi,

Here is the latest SOP development update.

We are working from a catalog of **200 total tasks: 141 Tabletop** and **59 In-situ**. **120 SOP documents have been generated**, covering **119 unique catalog tasks**. This leaves **81 catalog tasks** still requiring SOP generation.

Tabletop: 119 unique catalog tasks covered; 22 still to generate, all Single-arm.

In-situ: 0 generated; 59 still to generate.

There is a one-count reconciliation gap: the additional generated document is a duplicate, variant, or record awaiting catalog mapping, or one of the source counts needs correction.

The 119 catalog tasks covered by generated SOPs break down by arm classification as follows:

- **18 Single-arm SOPs**
- **32 Bimanual-required SOPs**
- **69 Both/dual-capable SOPs**

This means **50 catalog-mapped SOPs** are in the strict Single or Bimanual categories. Including the Both category accounts for **119 unique catalog tasks**; one additional generated document remains duplicate, variant, or unmapped.

Of the generated SOPs, **37 are complete**.

Completed SOP breakdown: Tabletop **37** · In-situ **0** · Total **37**

SOPs with samples: Tabletop **32** · In-situ **0** · Total **32**

Tasks with data collection fully completed: Tabletop **18** · In-situ **0** · Total **18**

Tasks currently in data collection: Tabletop **3** · In-situ **0** · Total **3**

Total completed or active in data collection: Tabletop **21** · In-situ **0** · Total **21**

The 37 completed SOPs and 32 SOPs with samples are stage counts and may overlap with the collection figures. Within data collection, 18 completed plus 3 active equals 21 tasks that have reached the collection stage.

Data collection completed 18 tasks between **13 July and 24 August**, a 42-day elapsed period. That historical pace is **0.43 task per calendar day**, or **2.33 days per task**. Assuming the additional stations allow three tasks to run concurrently at the same cycle time, estimated throughput rises to **1.29 tasks per day**, or about **9 tasks per week**.

For the 37 completed SOPs, **19 tasks have not yet fully completed data collection**: 3 are active and 16 are queued. At the estimated three-station rate, this batch should finish in approximately **15**

calendar days, around 8 September 2026. With a 20% operational buffer, use **11 September 2026** as the practical target.

For SOP generation, the **22 remaining Tabletop Single-arm SOPs** would take approximately **1–2 working days**, including review. The In-situ and overall SOP-development estimates remain blank until an In-situ rate is available.

Best,
Lysa

Supporting figures

Question	Current answer	Basis
Total tasks in scope	200	Proposal catalog
SOP documents generated	120	User-supplied status
Unique catalog tasks covered	119	200 minus confirmed backlog of 81
SOPs complete	37	User-supplied status
SOPs with samples	32	User-supplied status
Tasks with data collection fully completed	18	User-supplied status
Tasks currently in data collection	3	User-supplied status
Tasks that have reached data collection	21	18 complete plus 3 active
Catalog tasks remaining to generate	81	22 Tabletop plus 59 In-situ
Generated-document ratio	60%	120 documents / 200 catalog tasks
Unique catalog coverage	59.5%	119 / 200
Completion percentage	18.5%	37 / 200
Tabletop catalog tasks covered	119 of 141	User confirmed 22 Tabletop tasks remain
In-situ SOPs generated	0 of 59	User confirmed no In-situ work has been done
Tabletop SOPs still to generate	22	All are Single-arm
In-situ SOPs still to generate	59	59 minus 0
SOP Markdown files in local folder	99	Files matching *_SOP.md
Distinct SOP document titles locally	98	Excludes one obvious duplicate sandwich SOP copy
Generated tracker-to-repository gap	22	120 generated records minus 98 distinct local documents
Generated documents awaiting unique catalog mapping	1	120 documents minus 119 covered catalog tasks
Tabletop / In-situ split of 37 complete	37 / 0	All work to date is Tabletop
Tabletop / In-situ split of 32 sampled	32 / 0	All work to date is Tabletop

Question	Current answer	Basis
Tabletop / In-situ split fully collected	18 / 0	All work to date is Tabletop
Tabletop / In-situ split currently collecting	3 / 0	Three Tabletop tasks are active

Environment-mode breakdown

Mode	Unique catalog tasks covered	Total catalog	Still to generate
Tabletop	119	141	22
In-situ	0	59	59
Total unique catalog coverage	119	200	81

Arm breakdown

Catalog arm classification	Mapped tasks covered	Total catalog	Still to generate
Single	18	45	27
Bimanual required	32	52	20
Both / dual-capable	69	103	34
Total mapped catalog tasks	119	200	81

Arm classification by environment mode

Mode and arms	Mapped tasks covered	Total catalog	Still to generate
Tabletop — Single	18	40	22
Tabletop — Bimanual required	32	32	0
Tabletop — Both / dual-capable	69	69	0
In-situ — Single	0	5	5
In-situ — Bimanual required	0	20	20
In-situ — Both / dual-capable	0	34	34

The proposal uses three classifications: Single, Bimanual, and Both. Of the generated SOPs mapped to unique Tabletop catalog tasks, 18 are Single, 32 are Bimanual required, and 69 are Both/dual-capable. One additional generated document is duplicate, variant, or awaiting catalog mapping.

Delivery estimate

The local workspace shows 99 SOP Markdown outputs updated across five active production dates from 19–24 August, an observed file-production rate of roughly **20 files per active day**, but it reflects overwhelmingly Tabletop work. It should not be treated as a verified In-situ production rate.

- Generate the remaining 22 Tabletop Single-arm SOPs: **1–2 working days**, including review.
- Generate the remaining 59 In-situ SOPs: _____.
- Generate all 81 remaining catalog SOPs: _____.
- Bring the 163 not-yet-complete SOPs to completed status: _____.

The In-situ and overall dates should be filled after confirming the In-situ authoring rate, staffing, and access to environment-specific setup information. These estimates exclude physical setup, sample recording, robot operation, QA of collected episodes, and data re-collection.

Data-collection forecast

Inputs and assumptions

- Measurement window: **13 July–24 August 2026**, or 42 elapsed calendar days.
- Fully collected during that period: **18 Tabletop tasks**.
- Historical rate: **18 / 42 = 0.43 task per calendar day**.
- Historical average cycle: **42 / 18 = 2.33 calendar days per task**.
- New setup: **3 tasks running concurrently** on the added stations.
- Estimated new rate: **3 × 0.43 = 1.29 tasks per calendar day**, about 9 per week.

Forecast scenarios

Scope	Still to collect	Duration	Ideal finish	Practical target
Current set of 37 completed SOPs	19, including 3 active	≈15 days	8 Sep 2026	11 Sep 2026 with 20% buffer
All 119 mapped Tabletop catalog tasks	101	≈79 days	11 Nov 2026	_____
All 200 catalog tasks	182	≈142 days	13 Jan 2027	Not reliable until In-situ throughput is measured

The primary commitment should be the first row: finish data collection for the current 37 completed SOPs by approximately 8 September, or 11 September with buffer. Broader dates are planning scenarios, not commitments. They assume all three stations remain available and that rework, failures, staffing, and task complexity do not reduce throughput. The all-catalog estimate is especially uncertain because no In-situ task has yet been generated or collected.

Verification needed before external reporting

1. Identify and map the one extra generated document so the 120 documents reconcile to 119 unique catalog tasks.
2. Confirm whether “sample” means a visual SOP aid, a golden episode, or a collected demonstration.
3. Establish an In-situ generation rate and confirm the SOP completion rate, then fill in the delivery estimates.

Prepared from the Neural-Motion task catalog, the manually confirmed completed-task list, and the local SOP repository as available on 24 August 2026.