

# Neural-Motion Weekly SOP Update

28 September 2026

## Executive summary

| Topic                                      | Update                           |
|--------------------------------------------|----------------------------------|
| Original program scope                     | 200 SOPs                         |
| SOPs removed from scope                    | 18                               |
| Revised program scope                      | 182 SOPs                         |
| SOPs generated                             | 182                              |
| SOP-generation coverage                    | 100%                             |
| SOPs remaining                             | 0                                |
| Weekly SOPs created or updated             | 29: 7 Tabletop + 22 In-situ      |
| In-situ material setups itemised           | 42                               |
| SOP-development status                     | Complete for the revised scope   |
| Total collection stations                  | 32                               |
| YAM stations                               | 20                               |
| Piper stations                             | 12                               |
| Operating model                            | All 32 stations work in parallel |
| Latest confirmed completed data collection | 18 tasks as of 24 August 2026    |
| Forecast collection window                 | 9–12 days from 28 September      |
| Forecast completion window                 | 7–10 October 2026                |

## Project status

| Measure                 | Total |
|-------------------------|-------|
| Original program scope  | 200   |
| SOPs removed from scope | 18    |
| Revised program scope   | 182   |
| SOPs generated          | 182   |
| SOPs remaining          | 0     |
| SOP-generation coverage | 100%  |

## Movement since 24 August

| Measure                      | 24 August               | 28 September          | Change      |
|------------------------------|-------------------------|-----------------------|-------------|
| SOPs generated               | 120                     | 182                   | +62         |
| Program scope                | 200                     | 182                   | -18 removed |
| SOP-generation coverage      | 60.0% of original scope | 100% of revised scope | Complete    |
| In-situ SOPs present         | 0                       | 43                    | +43         |
| Parallel collection stations | 3                       | 32                    | +29         |

## Latest weekly workstream

| Workstream                  | Count | SOP titles                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |
|-----------------------------|-------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Tabletop created or updated | 7     | Button and Fold a Dress Shirt; Fabric Wrap a Gift Order; Mount Modules on a DIN Rail; Pack a Single Order Carton; Pick and Protect Fragile Glassware; Receive a Customer Return; Tear Down a Board Game                                                                                                                                                                                                                                                                                                                                                                                                       |
| In-situ created or updated  | 22    | 5S Reset a Workbench Zone; Batch Pick to a Cart; Case Pick to a Pallet; Clear a Conveyor Jam; Cross-Dock Sort to Four Lanes; Cycle Count Six Bins; Exchange Totes with an AMR; Execute a Slotting Move; Hang Parts in a Spray Rack Mock; Induct Totes to the Conveyor; Load the Dishwasher; Load the Washing Machine; Pick an Eight-Line Order; Pick at a Goods-to-Person Port; Put Away to Shelving Locations; Replenish a Pick Face FIFO; Run a Drill Press Sequence; Service the Trash and Recycling Station; Sort a Batch into the Put Wall; Stage Outbound Lanes; Tend a CNC Mock Cell; Tidy a Bookshelf |

## In-situ readiness

| Measure                                   | Status                                                                                      |
|-------------------------------------------|---------------------------------------------------------------------------------------------|
| Tasks listed in the In-situ index         | 45                                                                                          |
| In-situ SOPs present                      | 43                                                                                          |
| Indexed tasks without SOPs                | 2                                                                                           |
| Tasks itemised in the materials inventory | 42                                                                                          |
| Indexed tasks not yet itemised            | 3                                                                                           |
| Missing indexed SOPs                      | Check Out Tools from the Crib; Return Tools to the Shadow Board                             |
| Missing material setups                   | Load and Run the Oven Tray; Check Out Tools from the Crib; Return Tools to the Shadow Board |

## SOP-development status

| Measure                 | Value    |
|-------------------------|----------|
| Original program scope  | 200 SOPs |
| SOPs removed from scope | 18       |
| Revised program scope   | 182 SOPs |

| Measure                 | Value                          |
|-------------------------|--------------------------------|
| SOPs generated          | 182                            |
| SOPs remaining          | 0                              |
| SOP-generation coverage | 100%                           |
| Development status      | Complete for the revised scope |

## Collection capacity

| Station type | Stations | Parallel operation       |
|--------------|----------|--------------------------|
| YAM          | 20       | Yes                      |
| Piper        | 12       | Yes                      |
| Total        | 32       | All stations in parallel |

## Data-collection forecast

| Measure                                     | Value                                                                                    |
|---------------------------------------------|------------------------------------------------------------------------------------------|
| Revised task scope                          | 182 tasks                                                                                |
| Latest confirmed completed tasks            | 18                                                                                       |
| Tasks remaining from latest confirmed count | 164                                                                                      |
| Parallel station capacity                   | 32 tasks per batch                                                                       |
| Full parallel batches required              | 6                                                                                        |
| Collection time per batch                   | 1.5–2 days                                                                               |
| Estimated collection duration               | 9–12 days                                                                                |
| Theoretical daily throughput                | 16–21.3 tasks per day                                                                    |
| Theoretical weekly throughput               | 112–149 tasks per week                                                                   |
| Forecast start                              | 28 September 2026                                                                        |
| Forecast completion window                  | 7–10 October 2026                                                                        |
| Forecast condition                          | All 32 stations remain active; each station runs one task; cycle time remains 1.5–2 days |

## Data-collection status

| Measure                              | Latest confirmed value | Status date                  |
|--------------------------------------|------------------------|------------------------------|
| Tasks with completed data collection | 18                     | 24 August 2026               |
| Active parallel stations             | 32                     | Current: 20 YAM + 12 Piper   |
| Maximum concurrent tasks             | 32                     | One task per station         |
| Collection cycle                     | 1.5–2 days             | Previous planning assumption |

| Measure                          | Latest confirmed value | Status date                               |
|----------------------------------|------------------------|-------------------------------------------|
| Full-program collection forecast | 7–10 October 2026      | Based on latest confirmed completed count |

## Reconciliation and actions

| Type           | Item                                                                                      | Status                                      |
|----------------|-------------------------------------------------------------------------------------------|---------------------------------------------|
| Scope          | Record the 18 removed SOPs in the task tracker                                            | Confirmed decision; tracker update required |
| Reconciliation | Align the task tracker with the revised 182-SOP scope                                     | Open                                        |
| Data update    | Confirm the current completed, active, queued, and rework counts                          | Open                                        |
| Capacity       | Maintain 20 YAM and 12 Piper stations in parallel operation                               | Active                                      |
| Forecast       | Recalculate the completion window when the current completed-task total is confirmed      | Open                                        |
| In-situ index  | Mark the 2 indexed tasks without SOPs as removed if they are part of the 18 removed tasks | Open                                        |
| Materials      | Mark removed tasks accordingly and correct the inventory header count                     | Open                                        |